

This calendar was developed with reference to the Wurundjeri Woiwurrung Calendar, *Eight Seasons Calendar*, Jim Coulter.

## Explanatory notes:

### Operations areas

	80-83 Trenerry Crescent (outside ARB management)
	Parks Victoria riverine/riparian zone
	VicRoads riverine/riparian zone
	'Sea Kayak' riparian zone
	Turner St 'Triangle' riverine/riparian zone
	ASIC riverine/riparian zone

### \*Whipper snipping

Refer priority whipper snipping areas.  
Specific sites/activities to be confirmed closer to the date.



# Abbotsford Riverbankers Calendar of Activities 2022-23

LIVING DOCUMENT -  
INTERNAL USE



Month	Monday	Thursday	Saturday	Priorities
JULY	* See ARB Weeding Management Tool for comprehensive weed list		2 <b>Mulching Parks Vic zone</b> (Yarra Bend Park gutter sweep)	<p><i>Seasonal weeds*</i></p> <ul style="list-style-type: none"> <li>▪ Fumaria</li> <li>▪ Chickweed</li> <li>▪ Oxalis</li> <li>▪ Sticky weed</li> <li>▪ Sweet vernal grass</li> <li>▪ Flatweed</li> <li>▪ Asthma plant</li> </ul> <p><i>Year-long weeds</i></p> <ul style="list-style-type: none"> <li>▪ Panic grass</li> <li>▪ Madeira vine</li> <li>▪ Wandering trad</li> </ul> <p>Up to 2 hrs rubbish pickup p/w</p>
	4 <b>SITEWALK 10 am</b> <b>Check:</b> • Whipper snipping* locations & team availability • Mulch needed & locations	7 ▪ Weeding & other site prep Open area ASIC zone ▪ General weed, mulch (terrace)	9 <b>SITEWALK 9 am</b> Weeding & other site prep Open area ASIC zone	
	11 General weed, mulch (terrace)	14 General weed, mulch (terrace)	16 General weed, mulch (terrace)	
	18	21 <b>Weeding &amp; other site prep Open area ASIC zone</b>	23 General weed, mulch ASIC zone (Johnston St Bridge area)	
	25 Weeding & other site prep Open area ASIC zone	28 General weed, mulch (terrace)	30 <b>Mulching Open area ASIC zone, site prep</b>	

# Abbotsford Riverbankers Calendar of Activities 2022-23

LIVING DOCUMENT -  
INTERNAL USE



Month	Monday	Thursday	Saturday	Priorities			
AUGUST	1		6				
		<p style="color: green;">SITEWALK 10 am</p> <p style="color: red;">Check:</p> <ul style="list-style-type: none"> <li>• Whipper snipping locations &amp; team availability</li> <li>• Mulch needed &amp; locations</li> </ul>	4	<p>General weed, mulch (terrace)</p>	<p style="color: green;">SITEWALK 9 am</p>	<p><i>Seasonal weeds</i></p> <ul style="list-style-type: none"> <li>▪ Fumaria</li> <li>▪ Sticky weed</li> <li>▪ Sweet vernal grass</li> <li>▪ Asthma weed</li> <li>▪ Angled onion</li> </ul> <p><i>Year-long weeds</i></p> <ul style="list-style-type: none"> <li>▪ Panic grass</li> <li>▪ Kikuyu grass</li> <li>▪ Madeira vine</li> <li>▪ Wandering trad</li> </ul> <p>Up to 2 hrs rubbish pickup p/w</p>	
	8	<p style="color: red;">TUESDAY 9 AUG</p> <p style="color: red;">PLANT PICKUP FOR ASIC ZONE PLANTING</p>	11	<p>General weed, mulch (terrace)</p>	13	<ul style="list-style-type: none"> <li>• Weeding, ASIC area around Old Dead Tree</li> </ul> <p style="color: blue;">(Cut and paint poison casuarinas open area beyond Old Dead Tree)</p>	
	15	<p style="color: blue;">Planting ASIC open area</p>	18	<ul style="list-style-type: none"> <li>▪ Planting ASIC open area</li> </ul> <p style="color: green;">COMMITTEE MEETING</p>	20	<p style="color: blue;">Planting ASIC open area</p>	
	22	<p>General weed, mulch (terrace)</p>	25	<p style="color: blue;">Planting ASIC open area</p>	27	<p>General weed, mulch (terrace)</p>	
	<u>29</u>	<p>General weed, mulch, (terrace)</p>					

# Abbotsford Riverbankers Calendar of Activities 2022-23

LIVING DOCUMENT -  
INTERNAL USE



Month	Monday	Thursday	Saturday	Priorities
SEPTEMBER		1 Weeding & other site prep Parks Vic/Sea kayak/Turner St △ riparian zone	3 Mulch collection	<p><i>Seasonal weeds</i></p> <ul style="list-style-type: none"> <li>▪ Asthma weed</li> <li>▪ Angled onion</li> <li>▪ Black nightshade</li> <li>▪ Sticky weed</li> <li>▪ Sweet vernal grass</li> </ul> <p><i>Year-long weeds</i></p> <ul style="list-style-type: none"> <li>▪ Panic grass</li> <li>▪ Kikuyu grass</li> <li>▪ Madeira vine</li> <li>▪ Wandering trad</li> </ul> <p><b>Prepare for Oct flood season</b></p>
	5 <p style="color: green;">SITEWALK 10 am</p> <p style="color: red;">Check:</p> <ul style="list-style-type: none"> <li>• Whipper snipping locations &amp; team availability</li> <li>• Mulch needed &amp; locations</li> </ul> <p style="color: blue;">ROCKS for river edge</p>	8 Weeding & other site prep Parks Vic/Sea kayak/Turner St △ riparian zone	10 <ul style="list-style-type: none"> <li>▪ SITEWALK 9 am</li> </ul> General weed, mulch (terrace)	
	12 <p style="color: blue;">Left over planting around drainage area near bridge</p> <p><i>(e.g. lomandras, dianella, couple of climbers)</i></p>	15 General weed, mulch (terrace)	17 General weed, mulch (terrace)	
	19 Weeding & other site prep Parks Vic/Sea kayak/Turner St △ riparian zone	22 General weed, mulch (terrace)	24 Weeding & other site prep Parks Vic/Sea kayak/Turner St △ riparian zone	

# Abbotsford Riverbankers Calendar of Activities 2022-23

LIVING DOCUMENT -  
INTERNAL USE



Month	Monday	Thursday	Saturday	Priorities		
OCTOBER	26	Weeding & other site prep Parks Vic/Sea kayak/Turner St Δ riparian zone	29	General weed, mulch (terrace)		
	3	<p style="color: green; margin: 0;">SITEWALK 10 am</p> <p style="color: red; margin: 0;">Check:</p> <ul style="list-style-type: none"> <li style="color: red; margin-bottom: 5px;">• Whipper snipping locations &amp; team availability</li> <li style="color: red; margin-bottom: 5px;">• Mulch needed &amp; locations</li> </ul>	6	General weed, mulch (terrace)	<p style="color: green; margin: 0;">SITEWALK 9 am</p>	
	10	General weed, mulch (terrace)	13	General weed, mulch (terrace)	15	Open floodplain flood prep & clean-up as required
	17	General weed, mulch (terrace)	20	General weed, mulch (terrace)	22	
	24	General weed, mulch (terrace)	27	General weed, mulch (terrace)	29	Weeding site prep river edge for Dec planting
						<p style="color: purple; margin: 0;"><i>Seasonal weeds</i></p> <ul style="list-style-type: none"> <li style="color: purple; margin-bottom: 5px;">▪ Asthma plant</li> <li style="color: purple; margin-bottom: 5px;">▪ Angled onion</li> <li style="color: purple; margin-bottom: 5px;">▪ Black nightshade</li> </ul> <p style="color: purple; margin: 0;"><i>Year-long weeds</i></p> <ul style="list-style-type: none"> <li style="color: purple; margin-bottom: 5px;">▪ Panic grass</li> <li style="color: purple; margin-bottom: 5px;">▪ Kikuyu grass</li> <li style="color: purple; margin-bottom: 5px;">▪ Madeira vine</li> <li style="color: purple; margin-bottom: 5px;">▪ Wandering trad</li> </ul> <p style="color: red; margin: 0;"><b>Prepare for Oct flood season</b></p>

# Abbotsford Riverbankers Calendar of Activities 2022-23

LIVING DOCUMENT -  
INTERNAL USE



	31	General weed, mulch (terrace)  Tues 1 Nov VINC plant pickup??					
Month	Monday		Thursday	Saturday	Priorities		
NOVEMBER			3	General weed, mulch (terrace)	5	General weed, mulch (terrace)	<i>Seasonal weeds</i> <ul style="list-style-type: none"> <li>▪ Black nightshade</li> <li>▪ Malva parvifolia</li> <li>▪ Sticky weed</li> </ul> <i>Year-long weeds</i> <ul style="list-style-type: none"> <li>▪ Panic grass</li> <li>▪ Kikuyu grass</li> <li>▪ Madeira vine</li> <li>▪ Wandering trad</li> </ul> Up to 2 hrs rubbish
	7	SITEWALK 10 am Check: <ul style="list-style-type: none"> <li>• Whipper snipping locations &amp; team availability</li> <li>• Mulch needed &amp; locations</li> </ul>	10	General weed, mulch (terrace)	12	SITEWALK 9 am	
	14	Weeding site prep river edge for Dec planting	17	General weed, mulch (terrace)	19	Weeding site prep river edge for Dec planting	
	21	General weed, mulch (terrace)	24	Weeding site prep river edge for Dec planting	26	General weed, mulch (terrace)	
	28	General weed, mulch (terrace)					

# Abbotsford Riverbankers Calendar of Activities 2022-23

LIVING DOCUMENT -  
INTERNAL USE



Month	Monday	Thursday	Saturday	Priorities
<b>DECEMBER</b>		1 Planting river edge	3 Planting river edge	<i>Seasonal weeds</i> <ul style="list-style-type: none"> <li>Chinese wormwood</li> <li>Pampas Lily of the Valley</li> <li>Rumex crispus</li> </ul> <i>Year-long weeds</i> <ul style="list-style-type: none"> <li>Panic grass</li> <li>Kikuyu grass</li> <li>Madeira vine</li> <li>Wandering trad</li> </ul> <ul style="list-style-type: none"> <li>Water plants</li> </ul> Up to 2 hrs rubbish pickup p/w
	5 SITEWALK 10 am Check: • Whipper snipping locations & team availability • Mulch needed & locations	8 <ul style="list-style-type: none"> <li>General weed, mulch (terrace)</li> <li>ANNUAL GENERAL MEETING</li> </ul>	10 SITEWALK 9 am	
	12 General weed, mulch (terrace)	15 General weed, mulch (terrace)	17 Planting river edge	
	19 General weed, mulch (terrace)	22	24 Planting river edge	
	26 General weed, mulch (terrace)	29 General weed, mulch (terrace)	31 NEW YEAR	
Month	Monday	Thursday	Saturday	Priorities
<b>JANUARY</b>	2 Planting river edge mini floodplain/Sea kayak	5 Planting river edge mini floodplain/Sea kayak	7 SITEWALK 9 am	<i>Seasonal weeds</i> <ul style="list-style-type: none"> <li>Chinese wormwood</li> <li>Pampas Lily of the Valley</li> <li>Rumex crispus</li> </ul>
	9 SITEWALK 10 am Check: • Whipper snipping	12 General weed, mulch (terrace)	14 General weed, mulch (terrace)	

# Abbotsford Riverbankers Calendar of Activities 2022-23

LIVING DOCUMENT -  
INTERNAL USE



Month	Monday	Thursday	Saturday	Priorities		
<b>FEBRUARY</b>				<p><i>Year-long weeds</i></p> <ul style="list-style-type: none"> <li>▪ Panic grass</li> <li>▪ Kikuyu grass</li> <li>▪ Madeira vine</li> <li>▪ Wandering trad</li> </ul> <p>▪ Water plants</p> <p>Up to 2 hrs rubbish pickup p/w</p>		
	16	General weed, mulch (terrace)	19	General weed, mulch (terrace)	21	General weed, mulch (terrace)
	23	General weed, mulch (terrace)	26	AUSTRALIA DAY	28	General weed, mulch (terrace)
	30	General weed, mulch (terrace)				
	2	(Planting Turner St area depending on circumstance)	4	SITEWALK 9 am	<p><i>Seasonal weeds</i></p> <ul style="list-style-type: none"> <li>▪ Chinese wormwood</li> <li>▪ Pampas Lily of the Valley</li> </ul> <p><i>Year-long weeds</i></p> <ul style="list-style-type: none"> <li>▪ Panic Grass</li> <li>▪ Kikuyu grass</li> <li>▪ Couch grass</li> <li>▪ Madeira vine</li> <li>▪ Wandering trad</li> </ul> <p>▪ Water plants</p>	
6	<p>SITEWALK 10 am</p> <p>Check:</p> <ul style="list-style-type: none"> <li>• Whipper snipping</li> <li>• locations &amp; team availability</li> <li>• Mulch needed &amp; locations</li> </ul>	9	General weed, mulch (terrace)	11	General weed, mulch (terrace)	
13	General weed, mulch (terrace)	16	General weed, mulch (terrace)	18	General weed, mulch (terrace)	
20	General weed, mulch (terrace)	23	General weed, mulch (terrace)	25	General weed, mulch (terrace)	



# Abbotsford Riverbankers Calendar of Activities 2022-23

LIVING DOCUMENT -  
INTERNAL USE



	27	General weed, mulch (terrace)				Up to 2 hrs rubbish pickup p/w	
Month	Monday		Thursday		Saturday	Priorities	
<b>MARCH</b>		General weed, mulch (terrace)	2	(Planting Turner St area depending on circumstance)	4	SITEWALK 9 am	<i>Seasonal weeds</i> <ul style="list-style-type: none"> <li>▪ Chinese wormwood</li> <li>▪ Asthma weed</li> <li>▪ Pampas Lily of the Valley</li> </ul> <i>Year-round weeds</i> <ul style="list-style-type: none"> <li>▪ Panic grass</li> <li>▪ Kikuyu grass</li> <li>▪ Couch grass</li> <li>▪ Madeira vine</li> <li>▪ Wandering trad</li> </ul>
	6	<b>SITEWALK 10 am</b> <b>Check:</b> <ul style="list-style-type: none"> <li>• Whipper snipping locations &amp; team availability</li> <li>• Mulch needed &amp; locations</li> </ul>	9	General weed, mulch (terrace)	11	General weed, mulch (terrace)	
	13	General weed, mulch (terrace)	16	General weed, mulch (terrace)	18	General weed, mulch (terrace)	
	20	General weed, mulch (terrace)	23	General weed, mulch (terrace)	25	General weed, mulch (terrace)	
	27	General weed, mulch (terrace)	30	General weed, mulch (terrace)			
						Up to 2 hrs rubbish pickup p/w	

# Abbotsford Riverbankers Calendar of Activities 2022-23

LIVING DOCUMENT -  
INTERNAL USE



Month	Monday	Thursday	Saturday	Priorities
APRIL			1 SITEWALK 9 am	<i>Seasonal weeds</i> <ul style="list-style-type: none"> <li>▪ Chinese wormwood</li> <li>▪ Asthma weed</li> <li>▪ Pampas Lily of the Valley</li> </ul> <i>Year-long weeds</i> <ul style="list-style-type: none"> <li>▪ Panic grass</li> <li>▪ Kikuyu grass</li> <li>▪ Madeira vine</li> <li>▪ Wandering trad</li> </ul> Up to 2 hrs rubbish pickup p/w
	3 SITEWALK 10 am <b>Check:</b> <ul style="list-style-type: none"> <li>• Whipper snipping locations &amp; team availability</li> <li>• Mulch needed &amp; locations</li> </ul>	6 General weed, mulch (terrace)	8 General weed, mulch (terrace)	
	10 General weed, mulch (terrace)	13 General weed, mulch (terrace)	15 General weed, mulch (terrace)	
	17 General weed, mulch (terrace)	20 General weed, mulch (terrace)	22 General weed, mulch (terrace)	
	24 General weed, mulch (terrace)	27 General weed, mulch (terrace)	29 General weed, mulch (terrace)	
Month	Monday	Thursday	Saturday	Priorities
MAY	1 SITEWALK 10 am <b>Check:</b> <ul style="list-style-type: none"> <li>• Whipper snipping locations &amp; team availability</li> <li>• Mulch needed &amp; locations</li> </ul>	4 General weed, mulch (terrace)	6 General weed, mulch (terrace)	<i>Seasonal weeds</i> <ul style="list-style-type: none"> <li>▪ Wild radish</li> <li>▪ Chickweed</li> <li>▪ Oxalis</li> <li>▪ Flatweed</li> <li>▪ Fumaria</li> </ul>

# Abbotsford Riverbankers Calendar of Activities 2022-23

LIVING DOCUMENT -  
INTERNAL USE



	8	General weed, mulch (terrace)	11	General weed, mulch (terrace)	13	General weed, mulch (terrace)	<i>Year-long weeds</i> <ul style="list-style-type: none"> <li>▪ Panic grass</li> <li>▪ Kikuyu grass</li> <li>▪ Madeira vine</li> <li>▪ Wandering trad</li> </ul> Up to 2 hrs rubbish pickup p/w
	15	General weed, mulch (terrace)	18	General weed, mulch (terrace)	20	General weed, mulch (terrace)	
	22	General weed, mulch (terrace)	25	General weed, mulch (terrace)	27	General weed, mulch (terrace)	
	29	General weed, mulch (terrace)					
Month	Monday		Thursday		Saturday		Priorities
<b>JUNE</b>			1	Weeding & other site prep ASIC zone	3	SITEWALK 9 am	<i>Seasonal weeds</i> <ul style="list-style-type: none"> <li>▪ Wild radish</li> <li>▪ Chickweed</li> <li>▪ Oxalis</li> <li>▪ Flatweed</li> <li>▪ Fumaria</li> </ul> <i>Year-long weeds</i> <ul style="list-style-type: none"> <li>▪ Panic grass</li> <li>▪ Kikuyu grass</li> <li>▪ Madeira vine</li> <li>▪ Wandering trad</li> </ul> Up to 2 hrs rubbish pickup p/w
	5	SITEWALK 10 am Check: <ul style="list-style-type: none"> <li>• Whipper snipping locations &amp; team availability</li> <li>• Mulch needed &amp; locations</li> </ul>	8	General weed, mulch (terrace)	10	Planting ASIC Johnston St Bridge area	
	12	Weeding & other site prep ASIC zone	15	Weeding & other site prep ASIC zone	17	General weed, mulch (terrace)	
	19	General weed, mulch (terrace)	22	General weed, mulch (terrace)	24	Planting ASIC Johnston St Bridge area	

# Abbotsford Riverbankers Calendar of Activities 2022-23

LIVING DOCUMENT -  
INTERNAL USE



	26	Weeding & other site prep ASIC zone	29	Planting ASIC Johnston St Bridge area		
--	----	-------------------------------------	----	---------------------------------------	--	--